
AGENDA: 

 
January 28, 2003 4.13 

CATEGORY: 

 
Consent 

DEPT.: 

 
Public Works 

TITLE: Evelyn Avenue Construction (Pioneer 
Way to Bernardo Avenue), Project 01-48—
Authorize Bidding 

RECOMMENDATION 
 
1. Appropriate $96,000 in street improvement fees received to date for Evelyn Avenue 

Construction, Project 01-48, and increase the project budget by the same amount.  (Five 
votes required) 

 
2. Approve plans and specifications for Evelyn Avenue Construction, Project 01-48, and 

authorize staff to advertise the project for bids. 
 
FISCAL IMPACT 
 
The Evelyn Avenue Improvements Construction, Project 01-48, is funded as part of the 
2000-01 Capital Improvement Program.  The approved budget for the project is $5,915,000, of 
which $2,300,000 is from County Measure A/B Sales Tax allocations, $1,842,000 from the CIP 
Reserve Fund, $1,173,000 from Construction/Real Property Conveyance Tax Fund, 
$200,000 from Gas Tax, $200,000 from Wastewater Revenue Fund and $200,000 from the 
Annual Sidewalk Replacement Program. 
 
The total project cost estimate is currently $6,485,000.  This is $570,000 above the current 
project funding.  This amount is attributable to higher cost for street right-of-way acquisition. 
 
In accordance with the City Code, owners of properties fronting the roadway must reimburse 
the City street frontage improvement fees upon redevelopment of their property.  Some 
property owners have already paid obligations, and the City received $96,000 in payments 
from three parcels.  Staff recommends appropriating these street improvement fees and 
increasing the project budget to $6,011,000.  This leaves a project shortfall of $474,000. 
 
To narrow the funding gap, staff recommends advertising the project with several alternative 
bid items to reduce current cost.  A favorable low bid, plus the alternative items, could bring 
the project cost to within the adjusted budget.  Over time, proceeds from a future sale of the 
surplus land from right-of-way acquisition and future property owner reimbursements for 
right-of-way and street improvements (about $1,430,000 in anticipated future receipts) will 
more than offset the current funding shortfall. 
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The City has been accumulating County Measure A/B funds for this project.  Encumbering 
the $2,300,000 of Measure A/B funds at this time is critical as the County and VTA will be 
reviewing and possibly reallocating Measure funds. 
 
BACKGROUND AND ANALYSIS 
 
Evelyn Avenue from Castro Street to Bernardo Avenue is a major east-west arterial serving 
traffic to and from the east, State Routes 85 and 237, and Downtown Mountain View.  The 
City General Plan calls for improving Evelyn Avenue to a four-lane arterial roadway.  The 
Evelyn Avenue Corridor Study and Precise Plan recommended widening Evelyn Avenue to 
four lanes to provide a through route to downtown and reroute traffic from neighborhood 
streets.  Because Evelyn Avenue provides a gateway to the City and the downtown, its 
design included a landscape median from Stevens Creek to Bernardo Avenue. 
 
Other major projects planned along the Evelyn Avenue Corridor to improve circulation, such 
as the Tasman Corridor Light Rail, Downtown Transit Center, Stevens Creek Pedestrian and 
Bicycle Trail, Reach 3 and 4, and Highway 85 widening, between Dana Street and Route 101, 
have been implemented.  The Evelyn Avenue widening is the last circulation project planned 
for this corridor in the current General Plan and Precise Plan.  In August 1998, the City 
Council approved roadway geometrics for widening the entire Evelyn Avenue to be 
implemented in three phases. 
 
Evelyn Avenue Improvements, Phase I, between Castro Street and Calderon Avenue, was 
completed in January 2001.  Evelyn Avenue Improvements, Phase II, between Stevens Creek 
and Pioneer Way, will be completed by March 2003. 
 
Evelyn Avenue Improvements, Phase III, between Pioneer Way and Bernardo Avenue, will 
complete the street improvements that consist of reconstructing and widening the roadway to 
four travel lanes with a bicycle lane, sidewalks, streetlights, landscape median islands and 
four traffic signals (see Attachment 1). 
 
In conjunction with the Phase III construction, PG&E and other utility companies will 
underground their overhead electric and telecommunications and remove the overhead 
wires and wooden poles. 
 
Project Budget Strategy 
 
The major cause of the $474,000 budget shortfall is higher than the anticipated right-of-way 
cost.  The approved budget assumed purchasing only the right-of-way needed for street 
improvements at an estimated cost of $550,000.  The estimated actual right-of-way cost will 
be about $1,120,000, an increase of $570,000 over budget.  This increase is a result of acquiring 
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one entire residential property and the legal expenses and appraisal fees to acquire right-of-
way from a commercial property at 525-533 East Evelyn Avenue.  This acquisition is pending. 
 
The current strategy is to sell the surplus residential parcel, which has an estimated value of 
$400,000 after construction.  The City will also be reimbursed the purchase price 
(approximately $510,000) for the right-of-way fronting the commercial property when the 
property redevelops in the future. 
 
Ten other properties are obligated to pay street improvement fees in the future, generating an 
additional $520,000 in reimbursements.  The proceeds (totaling about $1,430,000) will more 
than offset the projected additional project costs. 
 
To narrow the gap between current funding and the estimated project cost, staff proposes to 
advertise the project with the original scope of work but include alternative bid items that 
could be selectively deleted from the project after the bids are opened.  The current bidding 
climate for public works projects is very competitive, and there is a likelihood that a 
favorable low bid with some deducted alternative items could bring the current cost to 
within the adjusted budget.  Whether or not to deduct alternatives or supplement the budget 
can be made after bids are received. 
 
Alternative Bid Items 
 
Staff considered a number of construction items for substitution, deletion or deferral and 
identified four that reduce cost without changing project character or function.  The focus of 
cost reduction is on landscaping because expenditures of Measure A/B funds are limited to 
street pavement related work and reducing this work will not maximize the use of these 
funds. 
 
The first alternative bid item deletes the partially landscaped median island between 
Bernardo Avenue and Moorpark Way with asphalt and striping to separate the opposing 
traffic and provide a left-turn lane.  This deletion will save an estimated $135,000.  The tree 
planting and landscaping along both sides of the street will soften the streetscape and screen 
the railroad tracks.  A median island along this stretch could be added in the future. 
 
The second cost reduction item substitutes 72" box redwood trees with 60" box trees.  On 
September 24, 2002, the Council approved removing 11 Heritage trees on Evelyn Avenue, 
between Ferry-Morse Way and State Route 237, and mitigating the removal one-for-one with 
72" box redwood trees or the nearest available size as recommended by the Urban Forestry 
Board.  Substituting 60" box trees for 72" box trees will save an estimated $50,000 and will be 
specified in the bid as a substitution item.  Because local experience showed that smaller 
redwood tree will catch up in size in a few years, no significant impact is anticipated. 
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A third alternative bid item defers the irrigation and landscaping in the median island 
between Moorpark Way and the Whisman Road overcrossing to save an estimated $100,000.  
The tree planting on both sides of Evelyn Avenue, as well as installing pavers at the median 
noses, would remain in the project. 
 
The fourth alternative bid item defers the irrigation and landscaping in the median island 
between the Whisman Road overcrossing and Pioneer Way to save an estimated $40,000.  The 
tree planting on both sides of Evelyn Avenue would remain in the project. 
 
Installing the landscaping and irrigation deferred under both Item Nos. 3 and 4 can be added 
in the future when the City's financial conditions improve and/or when the City recovers 
right-of-way expenses discussed previously.  A summary of the alternative bid items and 
their potential reduction in current cost is shown in Attachment 3. 
 
CONCLUSION 
 
The alternative bid items in total are estimated to reduce costs by about $325,000.  While 
these items alone will not eliminate the funding shortfall, including them in the project will 
narrow the gap.  The alternative items, in combination with a favorable low bid might be 
sufficient to close the gap.  Therefore, staff recommends advertising the project now to take 
advantage of the very competitive bidding climate. 
 
If Council approves advertising for bids, opening the bids will occur at the end of February 
2003.  Pending the results of the bids, staff will return to Council in March to recommend 
awarding a contract with one or more alternative bid items.  If awarded, construction would 
start by late April 2003 and completion is expected by spring 2004.  As noted previously, the 
$2,300,000 in County Measure A/B funds reserved for the City's Evelyn Avenue Phase III 
improvements may be jeopardized if the project does not proceed. 
 
The City Council approved a Mitigated Negative Declaration of Environmental Impact for 
Evelyn Avenue Improvements on August 4, 1998. 
 
ALTERNATIVES 
 
Appropriate additional funds to the project to cover the funding shortfall.  This is not 
recommended at this time and it may not be necessary, depending on the results of the 
bidding process. 
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PUBLIC NOTICING—Agenda posting. 
 
Prepared by: Approved by: 
 
 
 
Robert Kagiyama Cathy R. Lazarus 
Principal Civil Engineer Public Works Director 
 
 
 
Tim Ko Kevin C. Duggan 
Assistant Public Works Director City Manager 
 
RK-TK/9/CAM 
997-01-28-03M-E^ 
 
Attachments: 1. Plan of Phase III 
 2. Project Budget versus Current Cost Estimate 
 3. Summary of Alternative Bid Items 
 
cc: Mr. Michael Canepa, P.E. 
 HMH, Inc. 
 P.O. Box 611510 
 San Jose, CA  95161-1510 
 
 APWD—Ko, DE, TE, RPM, CE/SAA—Irwin, SCE—Fire, FRLM, F/c 
 


